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ESTIMATE RUN 08/24/2012

ESTIMATE SUMMARY 08:53:35

CONTID: C17148         ESTIMATE NO: 0005 FINL 2005

PCN: 17148-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 2400 MEDIUM VOLTAGE SWITC PERCENT TIME:

PROJECT NO: IM0703-348                    

EJMT 2400CC MEDIUM VOLTAGE SWITCH GEAR

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 08/24/2012 DATE TIME STARTED 07/28/2011

12150 E. 112TH AVE. DATE LET 06/22/2011 DATE WORK BEGAN

 DATE AWARDED 08/26/2011 DATE TIME STOPPED 04/11/2012

 DATE CONTRACT EXECUTED 07/28/2011 DATE ACCEPTED 04/11/2012

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/28/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,254,551.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 969,893.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,548.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.67

WORK DAYS

WORK DAYS

98.39%

20,162.86

0.00

0.00

14,548.40

$

$

$

$

0.00

1,234,388.74

1,234,388.74

0.00

1,234,388.74

0.00

0.00

1,234,388.74

0.00

AMOUNT DUE 1,234,388.74 14,548.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,548.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

43.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17148-BID    ESTIMATE RUN 08/24/2012

PROJECT: IM0703-348                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Electrical Equipment 0.000

0.000

202-00045  
 

0.000

LF  

191,651.00000 0.000.000

0.00

0006 Added Item (Lump Sum)/ Removal of Electrical Equiment 1.000

0.000

900-00014  
 

1.000

L S 

191,651.00000 191,651.001.000

0.00

0010 3/4 Inch Electrical Conduit 403.000

0.000

613-00075  
 

690.000

LF  

22.30000 8,986.90403.000

0.00

0015 1 Inch Electrical Conduit 178.000

0.000

613-00100  
 

178.000

LF  

25.80000 4,592.40178.000

0.00

0020 1-1/2 Inch Electrical Conduit 464.900

0.000

613-00150  
 

465.000

LF  

44.60000 20,734.54464.900

0.00

0025 2 Inch Electrical Conduit 80.000

0.000

613-00200  
 

80.000

LF  

336.00000 26,880.0080.000

0.00

0030 3 Inch Electrical Conduit 670.000

0.000

613-00300  
 

670.000

LF  

160.50000 107,535.00670.000

0.00

0035 Hanger System 1.000

0.000

613-04020  
 

1.000

L S 

46,917.00000 46,917.001.000

0.00

0040 Wireway 158.300

0.000

613-05500  
 

170.000

LF  

65.20000 10,321.16158.300

0.00

0045 Motor Terminal Box 24.000

0.000

613-06500  
 

24.000

EACH

580.80000 13,939.2024.000

0.00

0050 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

498,379.00000 498,379.001.000

0.00
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PCN: 17148-BID    ESTIMATE RUN 08/24/2012

PROJECT: IM0703-348                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:35

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0055 2.4KV Motor Control Center Cubicle (Install Only) 1.000

0.000

613-80202  
 

1.000

L S 

61,796.00000 61,796.001.000

0.00

0060 F/A CONTINGENCY FUND 9,069.540

0.000

700-70034  
 

12,000.000

F A 

1.00000 9,069.549,069.540

0.00

0065 F/A REIMBURSABLE GENERAL CONDITIONS 83,587.000

0.000

700-70035  
 

93,652.000

F A 

1.00000 83,587.0083,587.000

0.00

0070 F/A CONSTRUCTION FEE 150,000.000

0.000

700-70035  
 

150,000.000

F A 

1.00000 150,000.00150,000.000

0.00

CAT 1,234,388.740.001,254,551.60CURRENT AMT0200 $ $ $

$ 1,234,388.740.00$1,254,551.60$CURRENT AMTPROJECT TOTAL


